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Following are minutes of the meeting held at the CED
construction trailers on 03/14/85 at 9:00 a.m.

1. Construction Progress

a. Some of the smaller VCP we have been waiting for arrived
last Friday.

b. concrete encasement of the 42" VCP east of manhole 1-CC is
complete. Backfilling will start 03/14. After backfilling,
the railroad track will be installed east of BBW and is
targeted for completion early the week of 03/18/85. A
bulkhead will be required on the east side of the dirt to
hold the backfill.

c. Mathes visited .the site last Friday and checked the dirt
piles for suitability for compaction, which appears to be
okay.

d. The joint repaired between manholes 1-BB and 1-CC tested
okay. Encasement has been poured and backfilling will start
between these two manholes next week.

e. Additional work can now be started on manhole 1-CC since the
encasement is poured on both sides. This will include the
addition of epoxy and then hydro testing.

f. The two joints have been repaired between manholes 1-AA and
1-B3 and are curing.
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g. Setting of the final 42' VCP section between the outlet box
• and manhole 1-AA will be done on 03/15 or 03/18.

h. The pile of dirt filled with concrete, asphalt, etc., will
be hauled to the dump next week - Shipley. Carrico to have
any final tests made, if necessary.

•»

1. While excavating for lateral manhole 1-GG, it was necessary
to dig around an existing 15* line encased in concrete. The
existing 15" line apparently was cracked and not encased on
one portion at the bottom. When digging occurred near this
area, the line began to leak. This occurred on 03/11/85.
Work has been proceeding on repairing this line. A PVC
sleeve is targeted to be in place by Friday P.M. on 03/15.
Construction will work a second shift on 03/14 to expedite
the repair.

An 8" pipe was found to be piggyback on the 15" pipe. No
one has any records as to what this pipe is for. Nelson to
research.

2. BBZ Warehouse

Work began on the temporary modifications. The dock seals
and bumpers were installed, and the inside partitions were
started.

3. Dewatering Pumps

a. The #4 pump was reinstalled.

b. The 15 pump should be operational on 03/15 after some
final piping and wiring are completed.

c. Carrico advised that there appears to be no new pumping
restrictions to the treatment plant in the near future.

4. Manhole 1-EE

a. Excavations have uncovered the 8" water line to the west
of manhole 1-EE.

b. The firewater line will be located to verify its location

c. Sheet piling will be required to the east of the ACL
tracks during the installation of manhole 1-EE and the
lateral to the north. This will insure that the ACL
tracks remain in operation.
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d.-Lateral manhole 1-JJ will be moved slightly east to
center between two railroad tracks. This will allow
regular sheeting to be used here. The elevation of
manhole 1-JJ needs to be confirmed to see if the lateral
feed pipe interferes with the existing sewer.

5. Miscellaneous <.

a. Nelson guarantees he will get the cooling tower leak
repaired.

b. The existing fire main has developed another leak which
must be repaired - Shipley.

c. Nelson advises that removal of the wash tracks south of
BBC has previously been cleared. Removal of tracks will
occur approximately 04/15.

d.'The break in the existing pipe near manhole 1-GG has lost
two-days on the schedule.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, March21, 1985.

rdon A. Grundmann

mb/2178Z
Attachments (2) carbonees only
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